2015 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope
TITLE: Project Lead
DATE: July 31 2015
Operation Time: 0630-1930 hours

No safety and no environmental issues.
Weather: sunny 87 Deg

Tomorrow’s Forecast: Sunny 90 Deg

Number of trucks on site D pond (20)

Number of Excavators Operating in D pond (3)
Number of Excavators Operating in C pond (1)

E pond 7/30/15 469 hauled to D pond = 12,663 CY

ACTIVITIES:

Time: 0630-1930 hours

Glover hauling ash from the center and south side of E pond, dozer pushing ash at D
pond, dozers working on the gravel haul road up to D pond as needed and in E pond,
running water truck as needed for dust suppression.

Glover AB&C pond by end of work today about 1600’ of ditch will be opened up to the
sump pumps C outfall.

Moretrench installing new wells in the west end of E pond, they changed out a generator
today

30 people working in and around E & D ash pond.

0 people orientated today.

GAIl Todd Myers was on site today with 42 contracting started digging test holes around
D pond and spoils areas for soil samples, they will be back Monday.

ISSUES:

00009917



e City water main PP Rd Ruptured again this afternoon notified unit 6 control room.

SAFETY:

00009918



